DEO) : (a;) and (b). Import of newsprint has been decanalised by the Government with effect from 1-4-1992. However, there is no proposal under the consideration of the Government at present for total decontrol of newsprint.

(c) The recommendations of the Kel-kar Committee have already been considered by the Government and most of them have been implemented.

(d) The Government had recently re-viewed the import policy of newsprint and the 'latest policy was announced by the Ministry of Commerce on 1.4.1993 as a Part of the EXIM Policy for the year 1993.94.

Completion of Doordarshan Project in Tamil Nadu

975. SHRI V. RAJAN CHELLAPPA : Will the Minister of INFORMATION AND BROADCASTING be pleased so state :

(a) what steps have so far been taken to complete the following projects by Doordarshan in Tamil Nadu;

(i) Studio at Madras for II Channel;

(ii) TV tower of HPT at Rameshwa-rame; and

(iii) Madurai 2x10 KW MW Tower by Ali India Radio/Doordarshan;

(b) what is the estimated cost of each project and how much amount has been spent till date; and

(c) whether it is a fact that these projects are not on schedule if so, what fare the reasons for the delay and by when these are expected to be completed?

THE MINISTER OF STATE OF THE MINISTRY OF INFORMATION AND BROADCASTING (SHRI K. P. SINGH DEO) : (a) and (b). Every possible effort has been made to complete the projects. The present status of each of the projects is indicated below :—

Scheme	Estimated Cost (Rs. in lakhs)	Amount spent till June '93 (Rs. in lakhs)	Present Status
1	2	3	4
Studio at Madras for Second Channel	1457.11	950.17	Studio building has been completed and the equipments are being installed.
TV Tower of HPT at Rameshwaram	812.86 (Approval awaited)	340.02	The 300 M TV tower has already progressed upto 88 M and further construction of the tower is in progress.
Madurai 2X10 KW MW Tower by AIR/Doordarshan	194.88	93.44	This project is only for AIR. The civil work has started. Some equipment has been received. The remaining equipment is expected to be received shortly.

(c) All these projects are expected to be completed by 1994-95. The delay in the completion of Doordarshan projects was prinrdly due to unavoidaMe techni-(a) and administrative constraints. Th AIR project a; Madurai is progressing *2* scheduled.